

Today

< > January 2026

🔍 ? ⚙️

Month ▾


📅


🕒


⋮

t

|                                           |           |                                           |           |              |          |          |    |
|-------------------------------------------|-----------|-------------------------------------------|-----------|--------------|----------|----------|----|
| SUN<br>28                                 | MON<br>29 | TUE<br>30                                 | WED<br>31 | THU<br>Jan 1 | FRI<br>2 | SAT<br>3 |    |
| 4                                         | 5         | 6                                         | 7         | 8            | 9        | 10       |    |
| 11                                        | 12        | 13                                        | 14        | 15           | 16       | 17       |    |
| 18                                        | 19        | Brain Storm/ Concept generation for rover |           |              |          |          | 24 |
| 25                                        | 26        | 27                                        | 28        | 29           | 30       | 31       |    |
| Brain Storm/ Concept generation for rover |           | Meeting with Integration Industries (C    |           |              |          |          |    |
|                                           |           | Work on website Update #1                 |           |              |          |          |    |
|                                           |           | Work on SSPR/PDR Presentation             |           |              |          |          |    |







Today < > May 2026

Search ? Settings Month Calendar Checklist Grid Profile

| SUN<br>26               | MON<br>27                    | TUE<br>28 | WED<br>29               | THU<br>30 | FRI<br>May 1     | SAT<br>2 |
|-------------------------|------------------------------|-----------|-------------------------|-----------|------------------|----------|
| Mission 4 Presentation  | Student Showcase Preparation |           | Final Presentation Prep |           |                  |          |
|                         |                              |           | Mission #4 DUE          |           | STUDENT SHOWCASE |          |
| 3                       | 4                            | 5         | 6                       | 7         | 8                | 9        |
| Final Presentation Prep | Assign IWF Peer Eval         |           | Final Website Prep      |           |                  |          |
|                         |                              |           | FINAL PRESENTATION DAY  |           |                  |          |
| 10                      | 11                           | 12        | 13                      | 14        | 15               | 16       |
| Final Website Prep      |                              |           | Final Website Due       |           |                  |          |
|                         |                              |           | IWF Form Due            |           |                  |          |
| 17                      | 18                           | 19        | 20                      | 21        | 22               | 23       |
| 24                      | 25                           | 26        | 27                      | 28        | 29               | 30       |
| 31                      | Jun 1                        | 2         | 3                       | 4         | 5                | 6        |