

Today

< >

January 2026



Month ▾



SUN
28

MON
29

TUE
30

WED
31

THU
Jan 1

FRI
2

SAT
3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

Brain Storm/ Concept generation for rover ✓ (Complete)

25

26

27

28

29

30

31

Brain Storm/ Concept generation for rover ✓ (Complete)

Complete ✓ Meeting with Integration

Work on website Update #1 ✓ (Complete)

Work on SSPR/PDR Presentation Complete ✓

SUN Feb 1	MON 2	TUE 3	WED 4	THU 5	FRI 6	SAT 7
Work on website Update #1 ✓ (Complete)						
Work on SSPR/PDR Presentation Complete ✓						
			Complete ✓ Team meeting with instr			
8	9	10	11	12	13	14
Work on website Update #1 ✓ (Complete)						
Work on SSPR/PDR Presentation Complete ✓			Day of SDR/PDR Presentation ✓ (Con		Website Update #1 due Complete ✓	
Work on coding for rover ✓ (Complete)						
	Work on solidworks model ✓ (Complete)					
	Working on CDR ✓ (Complete)					
15	16	17	18	19	20	21
Work on coding for rover ✓ (Complete)						
Work on solidworks model ✓ (Complete)						
Working on CDR ✓ (Complete)						
Construct rover = ✓						
			work on website #2 Update = ✓			
22	23	24	25	26	27	28
Work on coding for rover ✓ (Complete)						
Work on solidworks model ✓ (Complete)						
Working on CDR ✓ (Complete)						
Construct rover = ✓						
work on website #2 Update = ✓						
	Team meeting with Dr.Bevill ✓ (Comp					

Today



March 2026



Month ▾

SUN
Mar 1MON
2TUE
3WED
4THU
5FRI
6SAT
7

Work on solidworks model ✓ (Complete)

Working on CDR ✓ (Complete)

Construct rover = ✓

work on website #2 Update = ✓

1 more

2 more

1 more

1 more

1 more

Website Update #2 Due = ✓

1 more

1 more

8

9

10

11

12

13

14

work on Mission #1 = ✓

1am Mission #2 Presentation = ✓

● 9am Mission#1

1am Mission #2 Design = ✓

15

16

17

18

19

20

21

Mission #2 Presentation = ✓

Mission #2 Design = ✓

1am Mission #2 Alterations = ✓

22

23

24

25

26

27

28

Mission #2 Presentation = ✓

Mission #2 Alterations = ✓

1am Website Update #3 = ✓

29

30

31

Apr 1

2

3

4

Mission #2 Presentation = ✓


Mission #2 Alterations = ✓

1am Mission #2 Debug and Testing = ✓

Finalize Design for GPS = ✓

● 9am Mission #2

Website Update #3 = ✓



Today < > May 2026 🔍 ? ⚙️ Month ▾ 📅 ☑️ ⋮ 👤						
SUN 26	MON 27	TUE 28	WED 29	THU 30	FRI May 1	SAT 2
Mission 4 Presentation	Student Showcase Preperation		Final Presentation Prep			
			Mission #4 DUE		STUDENT SHOWCASE	
3	4	5	6	7	8	9
Final Presentation Prep	Assign IWF Peer Eval		Final Website Prep			
			FINAL PRESENTATION DAY			
10	11	12	13	14	15	16
Final Website Prep			Final Website Due			
			IWF Form Due			